STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PAGE 1
Bl D OPENI NG DATE 06/ 16/ 04 I N HUMBOLDT COUNTRY | N EUREKA ON 06/ 17/ 04
CONTRACT NUMBER 01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET CONTRACT CCODE 'D '

98 CONTRACT | TEMS

FEDERAL AID ACNH QL01-(073)E

TOTAL NUMBER OF WORKI NG DAYS 410
PERCENT OVER EST 35. 75

831 724-1011
00000089

FAX 831 768-4021

707 443-6371
00105709

FAX 707 443-0277

LOCATI ON 01- HUM 101-78.9/79. 4 FROM O STREET TO U STREET AND
ON ROQUTE 255 R STREET FROM
REALI GNVENT AND SI GNALI ZATI ON
DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 11. 0%
PROPGCSALS | SSUED 4 FUND TOTAL HB4N 2, 540, 000
NUMBER OF BI DDERS 3 ENG NEERS EST 2,110, 000. 00 AMOUNT OVER 754, 336. 98
PROGRAM ELEMENTS oHC
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1 2,864, 336. 98 1 GRANI TE CONSTRUCTI ON  COVPANY
P O BOX 50085
WATSONVI LLE CA 95077-5085
2 3, 147, 826. 00 2 MERCER FRASER COVPANY
P O BOX 1006
EUREKA CA 95502-1006
3 3,337,435.00 3 JOHN N PETERSEN | NC

P O BOX 3549
EUREKA CA 95502

707 443-5661
00333874

FAX 707 733-5659



01- 330454 Bl D245

01- HUM 101 PAGE 2

06/ 16/ 04 06/ 17/ 04
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 ELI JAH ELECTRI C ELECTRI CAL ( PARTI AL)
MODESTO CA
GERCO CONTRACTOR SI GN STRUCTURE
AUBURN CA
GOLDEN STATE TRAFFI C SERVI CES CONSTRUCTI ON AREA SI GNS
PLYMOUTH CA
M AND S ENVI RONMENTAL | NC EROCSI ON CONTRCL, PLANTI NG AND | RRI GATI ON
REDDI NG CA
PRI CE STRI PI NG SERVI CE STRI PI NG AND MARKI NG

CRESCENT CITY CA



01- 330454 Bl D245

01- HUM 101 PAGE 3

06/ 16/ 04 06/ 17/ 04
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 CAL KI RK LANDSCAPI NG TEMPORARY FENCI NG AND CONSTRUCTI ON AREA SI GNS
EUREKA CA
ELI JAH ELECTRI C ELECTRI CAL
MODESTO CA
KENTS O L SERVI CE PAVI NG FABRI C
STOCKTON CA
M LLER FARMS H GHWAY PLANTI NG
MCKI NLEYVI LLE CA
PRI CE STRI PI NG STRI PI NG
CRESCENT CITY CA
R A D CONSTRUCTI ON CURB AND S| DEWALKS
EUREKA CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 H LLSI DE DRI LLI NG COVPANY | NC CAST IN DRI LLED HOLE
PORT RI CHVOND CA
M AND S ENVI RONMVENTAL LANDSCAPES | NC PLANTI NG, | RRI GATI ON AND ERCSI ON CONTROL
REDDI NG CA
M KE BROAN ELECTRI C COVPANY TEMPORARY BEACONS, SI GNAL LI GHTI NG AND ELECTRI CAL
COTATI CA
PRI CE STRI PI NG SERVI CE | NC PAVEMENT MARKI NG

CRESCENT CI TY CA



01- 330454 Bl D245

01- HUM 101 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
06/ 16/ 04 06/ 17/ 04
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 (S) 071322 TEMPORARY FENCE ( TYPE CL-1.8) M 490 30. 00 14, 700. 00
2 (S) 033001 TEMPORARY GATE (TYPE CL-1.8) EA 1 1, 000. 00 1, 000. 00
3 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 4, 000. 00* 4,000. 00
PREVENTI ON PLAN
4 074020 WATER POLLUTI ON CONTROL LS LUVMP SUM 20, 000. 00* 20, 000. 00
5 (S) 074028 TEMPORARY FI BER ROLL M 35 15. 00 525. 00
6 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 1 1, 800. 00 1, 800. 00
7 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 15, 000. 00* 15, 000. 00
8 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 75, 000. 00* 75, 000. 00
9 033002 TYPE | BARRI CADE EA 5 75. 00 375. 00
10 120120 TYPE |11 BARRI CADE EA 5 75. 00 375. 00
11 (S) 120149 TEMPORARY PAVENMENT MARKI NG ( PAI NT) M2 490 40. 00 19, 600. 00
12 (S) 033003 TEMPORARY CURB MARKI NG ( PAI NT) M 460 33. 00 15, 180. 00
13 (S) 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) M 2, 750 5. 00 13, 750. 00
14 (S) 120152 TEMPORARY PAVENMENT MARKI NG ( TAPE) M2 160 100. 00 16, 000. 00
15 (S) 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) M 3, 690 5. 00 18, 450. 00
16 (S) 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 22 30. 00 660. 00
17 (S) 120300 TEMPORARY PAVENMENT MARKER EA 300 4.00 1, 200. 00
18 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 48, 000. 00* 48, 000. 00
19 (S) 033004 TEMPORARY FLASHI NG BEACON EA 4 2, 500. 00 10, 000. 00
( SOLAR POVWERED)
20 129000 TEMPORARY RAI LI NG ( TYPE K) M 510 74. 00 37, 740. 00
21 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 17 700. 00 11, 900. 00
22 (S) 033005 TEMPORARY CRASH CUSHI ON ( ADI EM) EA 3 10, 000. 00 30, 000. 00
23 129150 TEMPORARY TRAFFI C SCREEN M 510 28. 00 14, 280. 00
24 150206 ABANDON CULVERT EA 3 500. 00 1, 500. 00
25 150715 REMOVE THERVOPLASTI C PAVEMENT MARKI NG M2 85 45. 00 3, 825. 00
26 150717 REMOVE TRAFFI C STRI PE AND PAVEMENT M 1,710 4.00 6, 840. 00
MARKI NG
27 150760 REMOVE S| GN STRUCTURE EA 1 8, 500. 00 8, 500. 00
28 150805 REMOVE CULVERT EA 7 4,500. 00 31, 500. 00
29 150820 REMOVE | NLET EA 5 500. 00 2, 500. 00
30 150857 REMOVE ASPHALT CONCRETE SURFACI NG VB 120 20. 00 2, 400. 00
31 (S) 151281 SALVAGE ROADSI DE SI GN EA 26 50. 00 1, 300. 00
32 (S) 152320 RESET ROADS| DE SI GN EA 18 275. 00 4, 950. 00
33 (S) 033006 RESET NAUTI CAL ELENENTS LS LUMP SUM 2, 500. 00* 2, 500. 00
34 033007 RELOCATE WATER LI NE EA 5 4,150. 00 20, 750. 00
35 (S) 033008 RELOCATE FI RE HYDRANT EA 3 3, 500. 00 10, 500. 00



01- 330454 Bl D245

01- HUM 101 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
06/ 16/ 04 06/ 17/ 04
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
36 (S) 033009 RECONSTRUCT WATER VALVE ARRAY EA 3 8, 000. 00 24, 000. 00
37 (S) 152390 RELOCATE ROADSI DE S| GN EA 8 250. 00 2, 000. 00
38 152400 ADJUST SEWER CLEANOUT TO GRADE EA 10 350. 00 3, 500. 00
39 152402 ADJUST WATER VALVE COVER TO GRADE EA 32 350. 00 11, 200. 00
40 152403 ADJUST WATER METER BOX TO GRADE EA 9 375. 00 3, 375. 00
41 152440 ADJUST MANHOLE TO GRADE EA 8 400. 00 3, 200. 00
42 153155 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 8, 860 3.90 34, 554. 00
(75 MM MAXI MUM)
43 153216 REMOVE CONCRETE CURB AND S| DEWALK M 1,010 35. 00 35, 350. 00
44 033010 REMOVE CONCRETE (S| GN FOUNDATI ON) VB 2.5 650. 00 1, 625. 00
45 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 2, 000. 00* 2, 000. 00
46 170101 DEVELOP WATER SUPPLY LS LUMP SUM 5, 000. 00* 5, 000. 00
47 190101 ROADWAY EXCAVATI ON VB 4,050 52. 75 213, 637. 50
48 033011 TRENCH BACKFI LL ( SLURRY CEMENT) MB 360 132. 00 47,520. 00
49 (S) 200001 H GHWAY PLANTI NG LS LUMP SUM 51, 400. 00* 51, 400. 00
50 200101 | MPORTED TOPSOI L VB 490 45. 00 22, 050. 00
51 (S) 203014 FI BER ( EROSI ON CONTROL) KG 2, 400 1.22 2,928.00
52 (S) 203024 COVPOST ( EROSI ON' CONTROL) MB 1.4 769. 00 1,076. 60
53 (S) 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 62 66. 29 4,109. 98
54 (S) 203056 COWMERCI AL FERTI LI ZER ( EROSI ON CONTROL) KG 100 1.27 127.00
55 (S) 203061 STABI LI ZI NG EMULSI ON ( EROSI ON' CONTROL) KG 150 3.35 502. 50
56 (S) 033208 PLANT ESTABLI SHVENT LS LUMP SUM 6, 000. 00* 6, 000. 00
57 (S) 208000 | RRI GATI ON SYSTEM LS LUMP SUM 19, 090. 00* 19, 090. 00
58 (S) 033036 150 MM PLASTI C Pl PE ( SCHEDULE 40) M 28 40. 00 1, 120. 00
| RRI GATI ON SLEEVE
59 208731 200 MM CORRUGATED HI GH DENSI TY M 55 260. 00 14, 300. 00
POLYETHYLENE Pl PE CONDUI T
60 260201 CLASS 2 AGGREGATE BASE VB 3, 080 85. 00 261, 800. 00
61 390102 ASPHALT CONCRETE ( TYPE A) TONN 3,110 92. 00 286, 120. 00
62 390106 ASPHALT CONCRETE ( OPEN GRADED) TONN 660 98. 00 64, 680. 00
63 393001 PAVEMENT REI NFORCI NG FABRI C MR 1,100 4.00 4, 400. 00
64 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 95 28. 00 2, 660. 00
AREA)
65 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 44. 4 1, 350. 00 59, 940. 00
66 033012 M NOR CONCRETE (M NOR STRUCTURE - VB 7.5 1, 200. 00 9, 000. 00
VALLEY GUTTER)
67 (F) 560218 FURNI SH SI GN STRUCTURE ( TRUSS) KG 10, 336 6. 60 68, 217. 60

68 (SF)560219 I NSTALL SI GN STRUCTURE ( TRUSS) KG 10, 336 6. 80 70, 284. 80



01- 330454 Bl D245

01- HUM 101 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
06/ 16/ 04 06/ 17/ 04

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT

69 (S) 561009 920 MM CAST- | N- DRI LLED- HOLE M 14 2, 050. 00 28, 700. 00
CONCRETE PI LE (S| GN FOUNDATI ON)

70 (S) 566011 ROADSI DE SI GN - ONE POST EA 7 285. 00 1, 995. 00

71 568001 I NSTALL SI GN ( STRAP AND SADDLE BRACKET EA 26 250. 00 6, 500. 00
METHOD)

72 (S) 568023 I NSTALL ROADSI DE SI GN EA 1 2, 000. 00 2, 000. 00
(LAM NATED WOOD BOX POST)

73 620904 300 MM ALTERNATI VE Pl PE CULVERT M 43 475. 00 20, 425. 00

74 620909 450 MM ALTERNATI VE Pl PE CULVERT M 41 995. 00 40, 795. 00

75 620913 600 MM ALTERNATI VE Pl PE CULVERT M 470 365. 00 171, 550. 00

76 657214 365 MM X 575 MM OVAL SHAPED REl NFORCED M 44 400. 00 17, 600. 00
CONCRETE Pl PE (CLASS | 1)

77 033013 100 MM PLASTI C PI PE ( QUTLET) M 16 75. 00 1, 200. 00

78 703233 GRATED LI NE DRAI N M 16 150. 00 2, 400. 00

79 731502 M NOR CONCRETE (M SCELLANEOUS VB 360 900. 00 324, 000. 00
CONSTRUCTI ON)

80 033014 M NOR CONCRETE (Rl VER ROCK) M2 93 150. 00 13, 950. 00

81 033015 BRI CK | NLAY (S| DEWALK) M 590 45. 00 26, 550. 00

82 033016 BRI CK | NLAY (1 SLAND) M2 38 380. 00 14, 440. 00

83 (F) 750001 M SCELLANEOUS | RON AND STEEL KG 3,592 3. 00 10, 776. 00

84 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 370 50. 00 18, 500. 00

85 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 860 2.00 1, 720. 00

86 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 130 3.00 390. 00

87 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 200 2.00 400. 00
(BROKEN 10.98 M- 3.66 M

88 (S) 840571 100 MM THERMOPLASTI C TRAFFI C STRI PE M 1,210 2.00 2, 420. 00
(BROKEN 5.18 M- 2.14 M

89 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 62 5. 00 310. 00

90 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 200 10. 00 2, 000. 00

91 (S) 860201 SI GNAL AND LI GHTI NG LS LUMP SUM 137, 700. 00* 137, 700. 00

92 (S) 860501 SI GN | LLUM NATI ON LS LUMP SUM 3, 690. 00* 3, 690. 00

93 (S) 860640 | RRI GATI ON CONTROLLER ENCLOSURE CABI NET LS LUMP SUM 2, 160. 00* 2, 160. 00

94 (S) 860703 | NTERCONNECTI ON CONDUI T AND CABLE LS LUMP SUM 23, 220. 00* 23, 220. 00

95 (S) 033209 ELECTRI CAL SERVI CE (| RRI GATI ON) LS LUMP SUM 1, 980. 00* 1, 980. 00

96 (S) 860810 I NDUCTI VE LOOP DETECTOR LS LUMP SUM 5, 598. 00* 5, 598. 00

97 (S) 861501 MODI FY S| GNAL AND LI GHTI NG LS LUMP SUM 63, 000. 00* 63, 000. 00

98 999990 MOBI LI ZATI ON LS LUMP SUM 115, 000. 00* 115, 000. 00

TOTAL 2, 864, 336. 98
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01- 330454
01- HUM 101
06/ 16/ 04

2, 500.
35, 000.
245, 000.
50.
150.
40.

33.

5.

100.

5.

30.

4.

70, 000.
3, 000.
100.
500.
15, 000.
25.

1, 500.
45.

4.

20, 000.
1, 500.
1, 500.
100.
100.
300.

2, 500.
12, 000.
7, 000.
15, 000.
250.
400.
400.

14700.
2000.
2500.

25000.
1400.
2500.

35000.

245000.
250.
750.

19600.

15180.

13750.

16000.

18450.

660.
1200.

70000.

12000.

51000.
8500.

45000.

12750.
4500.
3825.
6840.

20000.

10500.
7500.

12000.
2600.
5400.
2500.

60000.

21000.

45000.
2000.
4000.

12800.

SUMMARY

1, 200.
20, 000.
300, 000.
164.
200.
40.

33.

5.

100.

5.

30.

4.

100, 000.
6, 500.
67.
300.

9, 000.
15.
850.
45.

4.

3, 000.
2, 800.
725.
32.
110.
240.

1, 000.
6, 000.
3, 600.
12, 000.
250.
250.
250.

OF

00*
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00*
00
00
00
00
00
00

REMA/

300000.
820.
1000.
19600.
15180.
13750.
16000.
18450.
660.
1200.
100000.
26000.
34170.
5100.
27000.
7650.
2550.
3825.
6840.
3000.
19600.
3625.
3840.
2860.
4320.
1000.
30000.
10800.
36000.
2000.
2500.
8000.

N |

N G

B I

DDERS

Bl D245
PAGE 7
06/ 17/ 04



01- 330454 Bl D245

01- HUM 101 SUMMARY OF REMAI NI NG BI DDERS PAGE 8
06/ 16/ 04 06/ 17/ 04
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT

40 200. 00 1800. 00 180. 00 1620. 00
41 600. 00 4800. 00 550. 00 4400. 00
42 6. 00 53160. 00 4.50 39870. 00
43 15. 00 15150. 00 40. 00 40400. 00
44 2, 000. 00 5000. 00 350. 00 875. 00
45 2, 000. 00* 2000. 00 2, 000. 00* 2000. 00
46 5, 000. 00* 5000. 00 5, 000. 00* 5000. 00
47 60. 00 243000. 00 56. 00 226800. 00
48 100. 00 36000. 00 140. 00 50400. 00
49 55, 000. 00* 55000. 00 51, 400. 00* 51400. 00
50 45. 00 22050. 00 45. 00 22050. 00
51 1.50 3600. 00 1.50 3600. 00
52 300. 00 420. 00 285. 00 399. 00
53 15. 00 930. 00 12. 00 744. 00
54 4.00 400. 00 4.00 400. 00
55 6. 00 900. 00 5.00 750. 00
56 6, 000. 00* 6000. 00 6, 000. 00* 6000. 00
57 20, 000. 00* 20000. 00 22,000. 00* 22000. 00
58 35. 00 980. 00 40. 00 1120. 00
59 150. 00 8250. 00 120. 00 6600. 00
60 65. 00 200200. 00 72.00 221760. 00
61 85. 00 264350. 00 90. 00 279900. 00
62 100. 00 66000. 00 140. 00 92400. 00
63 5. 00 5500. 00 6. 00 6600. 00
64 65. 00 6175. 00 30. 00 2850. 00
65 2, 000. 00 88800. 00 2, 300. 00 102120. 00
66 500. 00 3750. 00 800. 00 6000. 00
67 8. 50 87856. 00 6. 50 67184. 00
68 2.50 25840. 00 1.00 10336. 00
69 1, 700. 00 23800. 00 4, 400. 00 61600. 00
70 300. 00 2100. 00 300. 00 2100. 00
71 350. 00 9100. 00 275. 00 7150. 00
72 2, 000. 00 2000. 00 700. 00 700. 00
73 450. 00 19350. 00 375. 00 16125. 00
74 460. 00 18860. 00 375. 00 15375. 00
75 225. 00 105750. 00 325. 00 152750. 00
76 550. 00 24200. 00 425. 00 18700. 00
77 150. 00 2400. 00 90. 00 1440. 00
78 400. 00 6400. 00 425. 00 6800. 00




01- 330454 Bl D245

01- HUM 101 SUMMARY OF REMAI NI NG BI DDERS PAGE 9
06/ 16/ 04 06/ 17/ 04
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT

79 600. 00 216000. 00 700. 00 252000. 00
80 100. 00 9300. 00 150. 00 13950. 00
81 50. 00 29500. 00 90. 00 53100. 00
82 350. 00 13300. 00 225.00 8550. 00
83 5. 00 17960. 00 3.50 12572. 00
84 50. 00 18500. 00 50. 00 18500. 00
85 2.00 1720. 00 2.00 1720. 00
86 3. 00 390. 00 3. 00 390. 00
87 2.00 400. 00 2.00 400. 00
88 2.00 2420. 00 2.00 2420. 00
89 5. 00 310. 00 5. 00 310. 00
90 10. 00 2000. 00 10. 00 2000. 00
91 140, 000. 00* 140000. 00 155, 000. 00* 155000. 00
92 5, 000. 00* 5000. 00 20, 000. 00* 20000. 00
93 2,500. 00* 2500. 00 6, 000. 00* 6000. 00
94 25, 000. 00* 25000. 00 40, 000. 00* 40000. 00
95 2, 000. 00* 2000. 00 5, 000. 00* 5000. 00
96 6, 000. 00* 6000. 00 5, 000. 00~ 5000. 00
97 65, 000. 00* 65000. 00 80, 000. 00* 80000. 00
98 310, 000. 00* 310000. 00 330, 000. 00* 330000. 00

TOT 3, 147, 826. 00 3,337,435.00



